

# Bulletin No. 15

PROJECT:	Golden Valley Unified School District – Riverstone Elementary School	DATE:	03/27/2020
LOCATION:	South-West Corner, Market Ave. & Boulder Dr. Madera, CA 93636	DSA APP. NO.:	02-117213
		DSA FILE NO.:	20-50
TO:	Mark Wilson Construction 5799 E Clinton Ave. Fresno, CA 93727	SIM-PBK NO.:	16-32

Incorporate the following modification into the scope of construction for the subject project. Briefly stated, this modification is as follows:

### ADDED CHAIN LINK FENCE AND GATES

#### **DESCRIPTION:**

- 1. Add 6' tall Chain Link fence across site as shown clouded on attached drawing B-15-A01.
- 2. Add a Fire Lane Gate with Double Pad Locks at new added fence across the site as shown clouded on attached drawing B-15-A01.
- 3. Add Double man gates at new added fence across site as shown clouded on attached drawing B-15-A01.
- 4. Add Double man gates at south east and southwest corner of the site as shown clouded on attached drawing B-15-A01.

#### ATTACHMENTS: Drawing B-15-A01

## ACTION TO BE TAKEN:

Make the described change in the work at no change in the Contract Sum and no change in the Contract Time of Completion. If the contractor determines that this bulletin requires a change in the contract sum and/or contract time, the contractor shall not proceed with this work and shall promptly submit an itemized proposal per the General Conditions.

SUBMITTED BY: Jeff B. SIM-PBK

